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Based on Tolling Study Policies.
- Traffic: estimates and impacts (diversion)
- Revenue
- Environmental Justice
   * demographic
   * geographic
- User benefits and impacts

Tolling Study II
Project Flow Chart (draft  May 16, 07)

A&AP
Public Acceptance

Task 6
Planning Level

Project Analysis

Task 7
Screening

Task 8
Final Project List
& Documentation

Task 3A
Planning Level

Project Analysis
(Existing Toll Projects)

A&AP
Public Acceptance

A
ug

. -
 N

ov
. 0

7
Ju

n.
 - 

 J
ul

y 
07

Ja
n.

  -
 D

ec
. 0

8
N

ov
. -

 D
ec

. 0
7

 


